

RESOLUTION# 2016-4341

A RESOLUTION TO REQUEST A TIME EXTENSION ON THE 2015/16 GOVERNMENT ROAD FUND PROGRAM
FOR COOPERATIVE AGREEMENT

WHEREAS, the County of Torrance submitted a proposal to the New Mexico Department of Transportation for the County Arterial Program (CAP) funds for the purpose of Pavement Rehabilitation/Improvements and Blading & Shaping on various county roadways and our funding has been approved by the New Mexico Department of Transportation Commission; and


WHEREAS, the original Cooperative Agreement specifies a project end date of October 31, 2016; and

WHEREAS, the Cooperative Agreement needs more time to be completed; and


THEREFORE, the County of Torrance, agrees to request that the New Mexico Department of Transportation extend the Cooperative Agreement end date to December 31, 2016, a time extension of two months;


ADOPTED, and approved this Twenty-eighth Day of September 2016.

TORRANCE COUNTY COMMISSION


LeRoy Candeleria, Chair





Julia DuCharme, Member


Jim Frost, Member

Attest:


Linda Jaramillo, Clerk of the Board



TORRANCE COUNTY ROAD DEPARTMENT

P.O. BOX 48
10th & ALLEN STREET
ESTANCIA, NEW MEXICO 87016
Phone (505) 544-4666
Fax (505) 384-2550
E-Mail: tchavez@tcnm.us

LEONARD LUJAN
ROAD DEPARTMENT
SUPERINTENDENT
TRISHA LM CHAVEZ
ROAD DEPARTMENT
ADMINISTRATOR

September 28, 2016

Ms. Susan Godina
New Mexico Department of Transportation
District Five Office
P.O. Box 4127
Santa Fe, New Mexico 87507

Re: Extension Request
FY15/16 LGRFP Contract Agreement

Dear Ms. Godina:

Please consider this letter a formal request for a two month extension for Project #CAP-5-16(472), Contract #D14924, Control #L500215, Due on or before December 31, 2016.

Scope of work for this project is Pavement Rehabilitation/Improvement and Blading & Shaping on various county roads within the control of Public Entity. The Pavement Rehabilitation roadways are complete.


The extension is for improvements on various county roads requiring chip seal and fog seal.

Due to the amount of rains in the last few months, as result of pushing projects back, our county road department has been working vigorously to repair roadways for the safety, and the welfare of our county residents. The above contract agreement is experiencing delays in the hauling of oils.

We at the County of Torrance hope you look favorably upon our request and we truly appreciate your consideration. Torrance County 2015/16 Cooperative Agreement/Extension.

Please, feel free to call our contact person Trisha Chavez the Road Department Administrator at (505) 544-4666 with any questions you may have regarding this matter.

Respectfully,


Joy Ansley
Torrance County Manager

C: Leroy Candelaria, Chair
Julia DuCharme, Member
James Frost, Member
Susan Godina, NMDOT